
ID Task Name Duration
1 Phase I: TDRSS Data Interface(TDI) Design 187 days

2 ULDB TDI Digital Design 74 days

3 ICD Development 15 days

4 Initial Product Plan 32 days

5 Initial Requirements Document 20 days

6 Phase II: Prototype TDI Bench Testing & Verification 312 days

7 TDI Prototype Wire-wrap H/W Buildup 123 days

8 Chip Procurement 84 days

9 Wire Wrap Board 10 days

10 ISA PC/XT Board Procurement 12 days

11 Wire Wrap Board Rework 35 days

12 Documentation 79 days

13 Functional Requirements Modification 21 days

14 Product Plan Modification 14 days

15 Verification Matrix 13 days

16 Test Plan Development 15 days

17 ICD Development 8 days

18 Modify Requirements 16 days

19 TDI Support Options (PSL,GSFC,WFF) 25 days

20 566 Prototype Development 164 days

21 Project Support Agreement (WFF) 21 days

22 Prototype FPGA Design 55 days

23 Procure Parts and Development Platform 27 days

24 SPS Procurement for Layout 13 days

25 Fabrication & Layout 16 days

26 Board population 14 days

27 Bench Testing 13 days

28 Flight Software Testing 10 days
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ID Task Name Duration
29 Environmental 4 days

30 Prototype Rework 19 days

31 TDI CDR 1 day

32 Test Equipment Procurement 15 days

33 LunchBox PC 15 days

34 Australia Test Flight, 566 Board Buildup 43 days

35 Procure Flight FPGAs 19 days

36 PCB Manufacture 17 days

37 Board population 10 days

38 Bench Testing 3 days

39 566 Delivers 2 Flight Boards for Aust. I & T 1 day

40 Australia Test Flight TDI I & T 35 days

41 Flight Computer I & T (WFF & 566) 21 days

42 TURFs Testing  (WFF & 566) 14 days

43 Australia Test Flight, and LDB 566 Board Buildup 77 days

44 Procure Flight FPGAs & DIP Ics (WFF) 22 days

45 PCB Manufactering 37 days

46 Board population 10 days

47 Bench Testing 9 days

48 566 Delivers 4 Flight Boards Australia Test Flight boards 1 day

49 566 Delivers 4 flight boards to LDB 1 day

50 TIGER Board Buildup 70 days

51 Procure Flight FPGAs & DIP Ics (WFF) 22 days

52 PCB Manufactering 37 days

53 Board population 10 days

54 Bench Testing 9 days

55 Deliver 4 TDI fight boards for TIGER Flight 1 day

56 TIGER Flight window 30 days
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ID Task Name
1 Phase I: TDRSS Data Interface(TDI) Design

2 ULDB TDI Digital Design

3 ICD Development

4 Initial Product Plan

5 Initial Requirements Document

6 Phase II: Prototype TDI Bench Testing & Verification

7 TDI Prototype Wire-wrap H/W Buildup

8 Chip Procurement

9 Wire Wrap Board

10 ISA PC/XT Board Procurement

11 Wire Wrap Board Rework

12 Documentation

13 Functional Requirements Modification

14 Product Plan Modification

15 Verification Matrix

16 Test Plan Development

17 ICD Development

18 Modify Requirements

19 TDI Support Options (PSL,GSFC,WFF)

20 566 Prototype Development

21 Project Support Agreement (WFF)

22 Prototype FPGA Design

23 Procure Parts and Development Platform

24 SPS Procurement for Layout

25 Fabrication & Layout

26 Board population

27 Bench Testing

28 Flight Software Testing
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ID Task Name
29 Environmental

30 Prototype Rework

31 TDI CDR

32 Test Equipment Procurement

33 LunchBox PC

34 Australia Test Flight, 566 Board Buildup

35 Procure Flight FPGAs

36 PCB Manufacture

37 Board population

38 Bench Testing

39 566 Delivers 2 Flight Boards for Aust. I & T

40 Australia Test Flight TDI I & T

41 Flight Computer I & T (WFF & 566)

42 TURFs Testing  (WFF & 566)

43 Australia Test Flight, and LDB 566 Board Buildup

44 Procure Flight FPGAs & DIP Ics (WFF)

45 PCB Manufactering

46 Board population

47 Bench Testing

48 566 Delivers 4 Flight Boards Australia Test Flight boards

49 566 Delivers 4 flight boards to LDB

50 TIGER Board Buildup

51 Procure Flight FPGAs & DIP Ics (WFF)

52 PCB Manufactering

53 Board population

54 Bench Testing

55 Deliver 4 TDI fight boards for TIGER Flight

56 TIGER Flight window
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ID Task Name
29 Environmental

30 Prototype Rework

31 TDI CDR

32 Test Equipment Procurement

33 LunchBox PC

34 Australia Test Flight, 566 Board Buildup

35 Procure Flight FPGAs

36 PCB Manufacture

37 Board population

38 Bench Testing

39 566 Delivers 2 Flight Boards for Aust. I & T

40 Australia Test Flight TDI I & T

41 Flight Computer I & T (WFF & 566)

42 TURFs Testing  (WFF & 566)

43 Australia Test Flight, and LDB 566 Board Buildup

44 Procure Flight FPGAs & DIP Ics (WFF)

45 PCB Manufactering

46 Board population

47 Bench Testing

48 566 Delivers 4 Flight Boards Australia Test Flight boards

49 566 Delivers 4 flight boards to LDB

50 TIGER Board Buildup

51 Procure Flight FPGAs & DIP Ics (WFF)

52 PCB Manufactering

53 Board population

54 Bench Testing

55 Deliver 4 TDI fight boards for TIGER Flight

56 TIGER Flight window 2/6
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